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3ARRY WONG 

N THE MATTER OF THE APPLICATION OF 
GILA BEND POWER PARTNERS, L.L.C., OR 
THEIR ASSIGNEE(S), IN CONFORMANCE WITH 
REQUIREMENTS OF ARIZONA REVISED 
STATUTES SECTIONS 40-360-01 et seq., FOR A 
CERTIFICATE OF ENVIRONMENTAL 
COMPATIBILITY AUTHORIZING THE 

COMBINED CYCLE GENERATING PLANT, 
SWITCHYARD, AND RELATED FACILITIES IN 
THE TOWN OF GILA BEND, MARICOPA 
COUNTY, ARIZONA, LOCATED IN THE 
SOUTHWEST QUARTER OF SECTION 19, 
TOWNSHIP 5 SOUTH RANGE 5 WEST, GILA 
AND SALT RIVER BASE AND MERIDIAN. 

CONSTRUCTION OF A NATURAL GAS-FIRED, 

[N THE MATTER OF THE APPLICATION OF 
GILA BEND POWER PARTNERS AND ITS 
4SSIGNS IN CONFORMANCE WITH THE 
REQUIREMENTS OF ARIZONA REVISED 

CERTIFICATE OF ENVIRONMENTAL 
COMPATIBILITY AUTHORIZING 
CONSTRUCTION OF ONE 500kV 
TRANSMISSION LINE AND THE 
WATERMELON SWITCHYARD IN MARICOPA 
COUNTY, ARIZONA ORIGINATING AT THE 
PROPOSED GILA BEND POWER PARTNERS 
POWER PROJECT LOCATED NORTHWEST OF 
THE CENTER OF THE TOWN OF GILA BEND, 
ARIZONA (SECTION 19, TOWNSHIP 5 SOUTH, 
RANGE 5 WEST, G&SRB&M) AND 
TERMINATING AT THE PROPOSED 
WATERMELON SWITCHYARD SECTION 22, 
TOWNSHIP 5 SOUTH, RANGE 4 WEST, A 
DISTANCE OF APPROXIMATELY 9 MILES. 

BY THE COMMISSION: 

STATUTES 40-360.03 AND 40-360.06 FOR A 

DOCKET NO. L-OOOOOV-00-0 106 

DOC E T  NO. L-OOOOOV-0 1-0 109 

Arizona Corporation Commlssion 
DOCKETED 

OCT S O  ZOO6 

PROCEDURAL ORDER 

On April 12, 2001, the Arizona Corporation Commission ~~ (“Commission”) issued Decision 

To. 63552 in Docket No. L-OOOOOV-00-0106 (“Case No. 106”). Decision No. 63552 granted Gila 

Bend Power Partners, L.L.C. (“GBPP”) a Certificate of Environmental Compatibility (“CEC” or 
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‘Certificate”) authorizing construction of a natural gas-fired, combined cycle generating plant, 

switchyard and related facilities. The CEC was granted upon 18 conditions, one of which is that the 

mthorization to construct the project will expire five years from the date the Certificate is approved 

by the Commission unless construction is completed to the point that the plant is capable of operating 

zt its rated capacity by that time; provided, however, that prior to such expiration the facility owner 

may request that the Commission extend the time limitation. 

On June 21, 2001, the Commission issued Decision No. 63762 in Docket No. L-OOOOOV-01- 

0109 (“Case No. 109”). Decision No. 63762 granted GBPP a CEC to construct a 500 kV 

transmission line, a 500 kV switchyard, and a 500 kV interconnection. The CEC was granted upon 

five conditions, one of which is that the authorization to construct the facilities will expire five years 

from the date the Certificate is approved by the Commission unless construction is completed to the 

point that the 500 kV transmission line and 500 kV switchyard are capable of operating by that time; 

provided, however, that prior to such expiration the applicant may request that the Commission 

extend the time limitation. 

On March 7, 2006, GBPP filed, in Case No. 106, an Application for Extension of Certificate 

of Environmental Compatibility, Request for Expedited Treatment and, to the Extent Necessary, an 

Interim Extension. GBPP requests that Decision No. 63 552’s deadline for completion of construction 

be extended until April 12, 20 1 1, or in the alternative, that an interim extension be granted until the 

Commission can evaluate GBPP’s request. GBPP states that it has not yet built the project authorized 

by Decision No. 63552 because it has not been economically viable to construct an additional power 

plant in the Palo Verde Hub area under current wholesale market conditions. 

Also on March 7, 2006, GBPP filed, in Case No. 109, an Application for Extension of 

Certificate of Environmental Compatibility. GBPP requests that Decision No. 63762’s deadline for 

completion of construction be extended until June 12, 201 1. GBPP states that in order for the GBPP 

project to be viable, an extension must be granted in both Case No. 106 and Case No. 109. 

On March 20,2006, the Commission’sUmDivis ion S3€f-~Smffz,J filed a memorandum 

in these dockets. Therein, Staff requested that, in response to GBPP’s request for expedited 

treatment, Case. No. 106 and Case No. 109 be consolidated, and that GBPP’s request for an interim 
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:xtension of time be granted. Staff requested that the April 12, 2006 and June 12, 2006 time 

ieadlines be temporarily extended to December 31, 2006, in order to allow Staff sufficient time to 

properly review GBPP’s time extension requests and to issue a Staff Report; to allow sufficient time 

for a hearing, if it is determined that a hearing is required; and to allow time for Commission review 

2f any proposed order. Staff requested that its Staff Report be due no earlier than July 28,2006. 

At the Commission’s Open Meeting on April 4, 2006, the Commission directed the Hearing 

Division to issue a Procedural Order comporting with Staffs recommendations in the March 20, 

2006 filing. The Commission W h e r  directed that the Procedural Order require GBPP to make an 

additional filing for Staff review regarding the factual circumstances underlying GBPP’s requests. 

By Procedural Order dated April 7, 2006, pursuant to the April 4, 2006 Open Meeting 

directive, Cases Nos. 106 and 109 were consolidated for the purpose of evaluating the extension 

requests. The April 7,2006 Procedural Order extended the authority to construct granted in Decision 

Nos. 63552 and 63762 until December 31,2006. The Commission ordered GBPP to file by May 5, 

2006, detailed information supporting its request for extension of the expiration of authority to 

construct granted in Decision No. 63552 and Decision No. 63762. In addition, Staff was directed to 

file a Staff Report, including a recommendation for the appropriate procedure for reaching a 

Commission Decision on GBPP’s requests by August 15,2006. 

On August 14, 2006, Staff requested an extension until September 29, 2006 to file its Staff 

Report because the assigned Commission staff person had taken a medical leave of several weeks. 

By its Response to Staffs request filed August 15, 2006, GBPP did not object to Staffs requested 

extension. 

Staff filed its Staff Report on September 27, 2006. The Staff Report concludes that a 

reasonable presumption of need continues to exist for both the GBPP power plant and its 500 kV 

Watermelon Switchyard and 500 kV transmission line projects. Thus, Staff recommends that the 

Commission conditionally grant GBPP the five year extension it requests for the expiration date of 

each respective CEC. T i e  Staff Report concludes alsofiat  GB-niiAEmonstrated that it is 

complying timely and in good faith with all of the original conditions placed on its CECs. 

Furthermore, Staff notes, the Commission has broadened and refined CEC compliance conditions 
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)laced on more recently certificated power plant and transmission projects. Staff believes that it is 

easonable to require GBPP to comply with amended and new conditions that are similar to those 

)laced on more recently granted CECs. Therefore, Staff recommends that if the Commission grants 

he five year extensions requested by GBPP, that the amended and new conditions set forth in 

{xhibits A and B of the Staff Report be adopted both as remedy to the non-compliance findings 

:oncerning current conditions and to make GBPP CECs’ conditions comparable with recent cases 

ipproved by the Commission. Staff further recommends that failure to comply with the new 

:onditions and pre-existing CEC conditions could be considered grounds for the Commission to 

racate the CEC for the respective project. 

In order to make a final determination of GBPP’s extension requests by December 3 1, 2006, 

he Commission must act expeditiously, In the event a hearing is required, it must be scheduled for 

io later than November 2006. The Staff Report makes no recommendation concerning the need for a 

iearing. The Commission may consider this matter without a hearing if no party requests one. 

IT IS THEREFORE ORDERED that Gila Bend Power Partners, L.L.C.’s shall file any 

:omments or objections to the Staff Report no later than October 16, 2006. Gila Bend Power 

’artners, L.L.C.’s comments shall indicate whether it is requesting a hearing on Staffs findings and 

tecommendations. If Gila Bend Power Partners, L.L.C. agrees to comply with Staffs 

.ecommendations, it should expressly indicate such agreement in its filed comments. 

IT IS FURTHER ORDERED that unless a party requests a hearing in this matter, the 

:ommission may make a final determination of the extension requests without a hearing. Any 

nterested party shall file comments or objections to the Staff Report or request a hearing no later than 

3ctober 16,2006. 

IT IS FURTHER ORDERED that the Presiding Officer may rescind, alter, amend, or waive 

my portion of this Procedural Order either by subsequent Procedural Order or by ruling at hearing. 

Dated this /#( day of October, 2006 
1 ,- , 

‘’ ADMIhISmTIVE LAW JUDGE 
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Zopies of the foregoing mailed/delivered 
his / $ ' k  day of October, 2006 to: 

>auric A. Woodall, Chairman 
3ffice of the Attorney General 
1275 West Washington Street 
'hoenix, AZ 85007 

rhomas H. Campbell 
4lbert H. Aiken 
LEWIS AND ROCA LLP 
1.0 N. Central Avenue 
?hoenix, Arizona 85004-4429 
4ttorneys for Gila Bend Power Partners, LLP 

David L. Eberhart, P.D., President 
rhunderbird Consulting Group 
5801 West Astor 
Peoria, AZ 85361 

Paul W. Rasmussen, Director of Policy, Planning & Operations 
4rizona Department of Environmental Quality 
1 110 W. Washington Street 
Phoenix, AZ 85007 

Mark Ellery 
David Eggleston, Energy Engineering Specialist 
4rizona Department of Commerce Energy Office 
1700 West Washington Street 
Phoenix, AZ 85007 

Director Ken Clark 
1700 West Washington Street 
Phoenix, AZ 85007 

Gregg Houtz, Director 
Arizona Department of Water Resources 
500 North Third Street 
Phoenix, AZ 85004-3903 

A. Wayne Smith 
6106 South 32"d Street 
Phoenix, AZ 85040 

HmSandie Smith ~~~ ~ 

Pinal County Board of Supervisors 
575 North Idaho Road, #lo1 
Apache Junction, AZ 85219 
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eff McGuire 
'.O. Box 1046 
;un City, AZ 85372 

lonorable Mike Whalen 
desa City Council 
j.0. Box 1466 
desa, AZ 8521 1 

dike Palmer 
i04 Hovland 
lisbee, AZ 85603 

dargaret Truj ill0 
dGT & Associates LLC 
'158 So. Jen Tilly Lane 
rempe, AZ 85283 

kistopher Kempley, Chief Counsel 
,egal Division 
IRIZONA CORPORATION COMMISSION 
200 West Washington Street 
'hoenix, AZ 85007 

3-nest G. Johnson, Director 
Jtilities Division 

.200 West Washington 
'hoenix, AZ 85007 

IRIZONA CORPORATION COMMISSION 
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